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u— EP A | _ TDD Acceptance Report 02-97-02-0015-B

START CONTRACT # 68-W5-0019

Site/Project Name: Cornelil-Dubilier DPO/PO: Lisa Guarneiri
Activity Type: 1V.A.0 Removal Assessments Created On: 04/09/97
Task: RA Priority: High

Staffing: Dedicated Staff

Estimated Cost: $15,894.00 Estimated Completion Date:07/30/97"
Estimated Hours: 300 ; .
Dedicated: 300

Non-Dedicated: O

Specific Element(s):
Compile & Review Background Data
~ Conduct Air Monitoring
Conduct H&S/Contract Operations Visit
Collect Multimedia Samples
Document Release
Maintain Site Log Book
Organize Site Documentation Files
Prepare Draft PolReps
Prepare Draft Work Plan
Prepare Safety Plan
Prepare Sampling Plan
Provide Photo Documentation
Procure Laboratory Services
Provide Waste Assessment on Drums {(HAZCAT)
Research & Recommend Analytical Analysis & Methods
Review Validation of Analytical Laboratory Results
Review Site Records/Technical Documents
Meet with Task Monitor .
Provide Weekly Summary of Cost Expenditures

Acceptance Comments:

Accepted by:

ﬁw 8. Ju % i 04/09/97

Nayda Ares/R2/USEPA/US - ' Signed On:

Acceptance Form for TDD # 02-97-02-0015-B Printéd On 04/09/97 at 10:05:34 AM
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E P A  Technical Direction Document
, Amendment
START CONTRACT #: 68-W5-0019

02-97-02-0015-B

Activity Type: IV.A.0 Removal Assessments , . Created On: 04/08/97

Task: RA ' DPO/PO:Lisa Guarneiri
Completion Date: 07/30/97 : - Task Monitor: Wilson

Task Codes: 03; E; RS

Site/Project Name: Cornell-Dubilier ' Estimated Cost :$15,834.00

City, State, Zip: S. Plainfield, NJ Estimated Hrs: 300

SSID #: GZ CERCLIS #: : Dedicated:300
: Non-Dedicated:0

Funds Source: CERCLA Removal (3) Deliverable: .N/A
DCN #(s): Overtime: Not Applicable
DBOO012 {AAZ) Removal Support $15,894.00 Reference: No
TDD Expenditure Limit: $19,602.60 : Staffing: Dedicated Staff
Hours: 370 Priority: High
Dedicated Hours: 370 Start Date: 02/19/97
Non-Dedicated Hours: O

Specific Element(s): Compile & Review Background Data, Conduct Air Monitoring, Conduct
H&S/Contract Operations Visit, Collect Multimedia Samples, Document Release, Maintain
Site Log Book, Organize Site Documentation Files, Prepare Draft PolReps, Prepare Draft
Work Plan, Prepare Safety Plan, Prepare Sampling Plan, Provide Photo Documentation,
Procure Laboratory Services, Provide Waste Assessment on Drums (HAZCAT), Research &
Recommend Analytical Analysis & Methods, Review Validation of Analytical Laboratory
Results, Review Site Records/Technical Documents, Meet with Task Monitor, Provide
Weekly Summary of Cost Expenditures

Comments: As part of the ongoing assessment, START shall meet with the EPA TM asap to discuss

a sampling strategy for the residential properties and Bound Brook in the vicinity of the site.
The TDD is amended to add 300 hours and extend the completion date to 7/30/97

A. TDD Created By: - Signed by Llsa Guarnem/RZ/USEPA/US on 04/08/97 08:36:22 AM, according to /US

Lisa Guarneiri/R2/USEPA/US . Signed On:

B. Reviewed and Approved By: - Signed by Lisa Guarnem/RZ/USEPA/US on 04/08/97 08:36:22 AM, accord

Project Officer: ﬁ a‘ 12 04/08/97
Lisa Guarneiri/R2/USEP, 4 Signed On:
s 7T w
X/ YA

1. = Pahn i yod—
Active Amendment #02-97-02-0015-B Printed On 04/08/97 at01:09:16 PM /‘7 a "kof’

m - O/I/e:/f




